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ESTIMATE RUN 04/23/2015

ESTIMATE SUMMARY 09:45:11

CONTID: C20413         ESTIMATE NO: 0003 PROG 2005

PCN: 20413-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76/136TH CONCRETE PAVEMENT/CULVERT REPAIR PERCENT TIME:

PROJECT NO: NHPP 076A-009                 

I-76/136TH CONCRETE PAVEMENT/CULVERTS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/23/2015 DATE TIME STARTED 10/30/2014

P. O. BOX 4356 DATE LET 10/14/2014 DATE WORK BEGAN 10/30/2014

 DATE AWARDED 11/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/18/2014 DATE ACCEPTED

ENGLEWOOD CO80155-4356303 790-9100 DATE NOTICE TO PROCEED 10/30/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,898,533.98 PARTICIPATING $ $ 72,484.18

AWARD PROJECT AMT: 1,837,650.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.72

WORK DAYS

WORK DAYS

91.04%

170,076.31

72,484.18

72,484.18

72,484.18

$

$

$

$

1,728,457.67

0.00

1,728,457.67

0.00

1,728,457.67

-27,564.75

0.00

1,700,892.92

0.00

AMOUNT DUE 1,700,892.92 72,484.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,484.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

1.0 TIME ALLOW: 58

ORIG TIME ALLOW: 58
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 2.000

0.000

202-00015  
 

3,019.022.000

0.00

2.000

EACH

1,509.51000

0010 Removal of Pipe 301.000

0.000

202-00035  
 

9,087.19301.000

0.00

301.000

LF  

30.19000

0015 Removal of Delineator 25.000

0.000

202-00090  
 

127.0025.000

0.00

25.000

EACH

5.08000

0020 Removal of Concrete Pavement 4,806.000

0.000

202-00210  
 

70,263.724,806.000

0.00

4,806.000

SY  

14.62000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

5.13000

0030 *Removal of Pavement Marking 4,614.000

0.000

202-00250  
 

13,980.424,614.000

0.00

4,614.000

SF  

3.03000

0035 *Removal of Tensioned Cable Barrier 2,385.000

0.000

202-01200  
 

24,446.252,385.000

0.00

2,385.000

LF  

10.25000

0040 *Unclassified Excavation 7,844.000

656.000

203-00000  
 

221,680.008,500.000

17,108.48

8,500.000

CY  

26.08000

0045 Embankment Material (Complete In Place) (R20) 2,886.000

0.000

203-00065  
 

26,147.162,886.000

0.00

3,203.000

CY  

9.06000

0050 Muck Excavation 410.000

0.000

203-00100  
 

13,677.60410.000

0.00

410.000

CY  

33.36000

0055 Proof Rolling 2.500

0.000

203-01100  
 

179.132.500

0.00

3.000

HOUR

71.65000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 46.500

0.000

203-01500  
 

5,146.6246.500

0.00

60.000

HOUR

110.68000

0065 Potholing 4.000

0.000

203-01597  
 

1,006.364.000

0.00

5.000

HOUR

251.59000

0070 Structure Backfill (Flow-Fill) 328.000

0.000

206-00065  
 

32,868.88328.000

0.00

328.000

CY  

100.21000

0075 Topsoil 0.000

1,060.000

207-00205  
 

41,509.601,060.000

41,509.60

1,060.000

CY  

39.16000

0080 *Erosion Log (12 Inch) 1,300.000

0.000

208-00002  
 

4,654.001,300.000

0.00

1,300.000

LF  

3.58000

0085 *Silt Fence 344.000

0.000

208-00020  
 

347.44344.000

0.00

344.000

LF  

1.01000

0090 *Aggregate Bag 150.000

0.000

208-00035  
 

958.50150.000

0.00

150.000

LF  

6.39000

0095 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

11.000

EACH

397.50000

0100 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,019.022.000

0.00

2.000

EACH

1,509.51000

0105 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

65.41000

0110 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,025.362.000

0.00

2.000

EACH

2,012.68000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

324.105.000

0.00

10.000

HOUR

64.82000

0120 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

500.555.000

0.00

10.000

HOUR

100.11000

0125 Sweeping (Sediment Removal) 25.500

0.000

208-00106  
 

4,490.8125.500

0.00

28.000

HOUR

176.11000

0130 Removal of Trash 6.000

0.000

208-00107  
 

600.246.000

0.00

10.000

HOUR

100.04000

0135 Erosion Control Supervisor 55.000

4.000

208-00206  
 

2,968.8859.000

201.28

59.000

DAY 

50.32000

0140 Dewatering 1.000

0.000

211-03005  
 

33,476.901.000

0.00

1.000

L S 

33,476.90000

0145 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.000

ACRE

879.23000

0150 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.000

ACRE

2,401.64000

0155 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

5.000

ACRE

528.60000

0160 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,125.000

LB  

3.04000

0165 *Bonded Fiber Matrix 5.020

0.000

213-00150  
 

15,137.065.020

0.00

5.020

ACRE

3,015.35000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,063.40000

0175 *Deciduous Tree (1.5 Inch Caliper) (Furnish Onl y) 0.000

0.000

214-00217  
 

0.000.000

0.00

23.000

EACH

306.93000

0180 *Evergreen Tree (6 Foot) (Ball and Burlap) (Fur nish 
Only) 

0.000

0.000

214-00507  
 

0.000.000

0.00

23.000

EACH

332.09000

0185 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,604.000

SY  

1.71000

0190 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

1,604.000

SY  

0.45000

0195 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

45.74000

0200 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

145.76000

0205 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

10.26000

0210 Concrete Pavement (Patching) 252.000

0.000

412-00190  
 

32,046.84252.000

0.00

252.000

SY  

127.17000

0215 *Concrete Pavement (11 Inch) 4,554.000

0.000

412-01100  
 

337,269.244,554.000

0.00

4,554.000

SY  

74.06000

0220 Concrete Class B 11.000

0.000

601-01000  
 

16,604.6111.000

0.00

11.000

CY  

1,509.51000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reinforcing Steel (Epoxy Coated) 776.000

0.000

602-00020  
 

2,731.52776.000

0.00

776.000

LB  

3.52000

0230 *Annular Space Grouting 7.500

0.000

603-00001  
 

1,915.207.500

0.00

8.000

CY  

255.36000

0235 *Culvert Lining (60 Inch) 250.200

0.000

603-00060  
 

71,557.20250.200

0.00

250.200

LF  

286.00000

0240 *Prepare Culvert Pipe (60 Inch) 245.000

0.000

603-00061  
 

21,270.90245.000

0.00

245.000

LF  

86.82000

0245 48 Inch Reinforced Concrete Pipe 301.000

0.000

603-01480  
 

95,152.12301.000

0.00

301.000

LF  

316.12000

0250 *Tensioned Cable Barrier 2,385.000

0.000

606-20010  
 

39,090.152,385.000

0.00

2,385.000

LF  

16.39000

0255 *End Anchorage (Tensioned Cable Barrier) 2.000

0.000

606-21010  
 

7,223.302.000

0.00

4.000

EACH

3,611.65000

0260 Fence (Plastic) 1,296.000

0.000

607-11525  
 

2,604.961,296.000

0.00

1,300.000

LF  

2.01000

0265 *Delineator (Type I) 64.000

0.000

612-00001  
 

1,820.8064.000

0.00

64.000

EACH

28.45000

0270 *Delineator (Type II) 18.000

0.000

612-00002  
 

530.4618.000

0.00

30.000

EACH

29.47000

0275 *Delineator (Type III) 13.000

0.000

612-00003  
 

409.5013.000

0.00

13.000

EACH

31.50000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Mobile Light Tower 4.000

0.000

613-81900  
 

38,527.444.000

0.00

4.000

EACH

9,631.86000

0285 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

26.42000

0290 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

35.57000

0295 *Steel Sign Support (2-1/2 Inch Round Sch 80) ( Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

0.000

LF  

35.57000

0300 *Construction Surveying (Hourly) 170.500

10.000

625-00001  
 

31,787.86180.500

1,761.10

240.000

HOUR

176.11000

0305 *Mobilization 1.000

0.000

626-00000  
 

93,094.621.000

0.00

1.000

L S 

93,094.62000

0310 Public Information Services 1.000

0.000

626-01000  
 

5,031.701.000

0.00

1.000

L S 

5,031.70000

0315 *Epoxy Pavement Marking 42.000

0.000

627-00005  
 

10,062.7842.000

0.00

42.000

GAL 

239.59000

0320 *Pavement Marking Paint (Low VOC Solvent Base) 76.000

0.000

627-00012  
 

5,057.8076.000

0.00

76.000

GAL 

66.55000

0325 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 852.000

0.000

627-02010  
 

15,463.80852.000

0.00

852.000

SF  

18.15000

0330 *Traffic Control Inspection 47.000

1.000

630-00007  
 

4,866.7248.000

101.39

48.000

DAY 

101.39000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 52.000

0.000

630-00012  
 

38,223.1252.000

0.00

58.000

DAY 

735.06000

0340 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

2,027.764.000

0.00

4.000

EACH

506.94000

0345 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

486.666.000

0.00

14.000

EACH

81.11000

0350 *Construction Traffic Sign (Panel Size A) 95.000

0.000

630-80341  
 

3,371.5595.000

0.00

110.000

EACH

35.49000

0355 *Construction Traffic Sign (Panel Size B) 46.000

0.000

630-80342  
 

2,331.7446.000

0.00

115.000

EACH

50.69000

0360 *Construction Traffic Sign (Panel Size C) 23.000

0.000

630-80343  
 

1,399.0923.000

0.00

23.000

EACH

60.83000

0365 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

648.9664.000

0.00

64.000

SF  

10.14000

0370 *Vertical Panel (Plastic) 60.000

0.000

630-80351  
 

1,095.0060.000

0.00

200.000

EACH

18.25000

0375 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

4,562.455.000

0.00

6.000

EACH

912.49000

0380 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

6,083.282.000

0.00

5.000

EACH

3,041.64000

0385 *Drum Channelizing Device 122.000

0.000

630-80360  
 

2,474.16122.000

0.00

200.000

EACH

20.28000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Concrete Barrier (Temporary) 3,324.000

0.000

630-80370  
 

122,788.563,324.000

0.00

3,324.000

LF  

36.94000

0395 Glare Screen (Temporary) 2,304.000

0.000

630-80378  
 

46,656.002,304.000

0.00

2,304.000

LF  

20.25000

0400 *Traffic Cone 150.000

0.000

630-80380  
 

912.00150.000

0.00

150.000

EACH

6.08000

0405 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

121.67000

0410 *Mobile Attenuator 12.000

1.000

630-85041  
 

6,590.2213.000

506.94

13.000

DAY 

506.94000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Concrete Pavement Incentive 0.000

13,487.400

700-70013  
 

13,487.4013,487.400

13,487.40

13,487.400

F A 

1.00000

0430 F/A Incentive for Early Completion 0.000

0.000

700-70014  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

-2,192.010

700-70016  
 

-2,192.01-2,192.010

-2,192.01

5,500.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20413-BID    ESTIMATE RUN 04/23/2015

PROJECT: NHPP 076A-009                 ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A PCCP Smoothness 54.350

0.000

700-70034  
 

54.3554.350

0.00

2,600.000

F A 

1.00000

0450 F/A Uniformed Traffic Control (Local Agency) 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0455 F/A Adjust Utilities 7,058.750

0.000

700-70060  
 

7,058.757,058.750

0.00

7,058.750

F A 

1.00000

0460 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0470 Detour 1.000

0.000

621-00425  
 

92,195.541.000

0.00

1.000

L S 

92,195.54000

0475 F/A Environmental Soil Investigation 2,283.880

0.000

700-70034  
 

2,283.882,283.880

0.00

2,283.880

F A 

1.00000

0480 F/A Furnish Replace 2 x 8' - 18 Inch RCP Materi al Costs
Only

330.740

0.000

700-70080  
 

330.74330.740

0.00

330.740

F A 

1.00000

0485 Added Item (Lump Sum)/ Splice Median Cable Barr ier 1.000

0.000

900-00014  
 

7,223.301.000

0.00

1.000

L S 

7,223.30000

CAT 1,727,853.8372,484.181,897,930.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0465 Sanitary Facility 1.000

0.000

620-00020  
 

603.801.000

0.00

1.000

EACH

603.80000

CAT 603.800.00603.80CURRENT AMT0400 $ $ $

$ 1,728,457.6372,484.18$1,898,533.98$CURRENT AMTPROJECT TOTAL


